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L SUMMARY

A. Brief Program Definition

This is a research and development program to design and fabricate both a GaAs high sampling
rate A/D converter and a high-resolution GaAs A/D converter.

B. ADC Program Overview

The 12-bit ADC design has been completed and the photomask ordered. Processing is scheduled
to start in January 1991. A no-cost extension of this contract to 31 August 1992 has been requested to
complete processing and characterization of the 12-bit ADC.

1L PROGRESS REPORT

A. Process Development

The process traveler has been generated for the new 12-bit ADC design and starting material has
been received.

B. Circuit Design/Testing

The 12-bit ADC design has been completed along with a timing generator required for testing the
ADC. These designs have been integrated with the necessary Nikon stepper alignment marks and process
monitors and photomasks have been ordered. Figure 1 illustrates the chip layout. In addtion to the 12-bit
ADC and timing circuits, the 5-bit ADC previously processed and characterized has been included as a
large process monitor. Two test circuits designed by TI have also been included on the chip. The final die

size is 370 x 380 mil2. Processing of the 12-bit ADC is scheduled to start in January 1992 with
approximately 6 months anticipated to be required to complete processing.

C. Personnel Assignments

There have been no changes in personnel.
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TIPROPRIETARYINFORMATION
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Figure 1. 12-bit ADC chip layout.
III.  PLANS FOR NEXT QUARTER
Fabricate 12-bit ADC in the TI GaAs pilot line.
F.J. MORRIS, Principal Investigator H.T. YUAN, Mana,
System Components Laboratory GaAs Logic and Memory Branch
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W.R. WISSEMAN, Program Manager
System Components Laboratory
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